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This modification is issued to (1) revise the contract in accordance with the attached Statement 
of Work (ATTACHMENT 1) and incorporate the contractor's revised proposal dated 9/6/02, 
(2) increase the contract ceiling by $31,972.05 from $127,929 16 to $159,901.21; and (3) revise 
the period of performance ending date to 1/31/2003. Accordingly, the contract is hereby 
modified as follows: 

(1) Section B.2, Consideration and Obligation-Time and Materials (JUN 1988), 
paragraphs (a) and (b) are deleted in their entirety and the following paragraphs are 
substituted in lieu thereof: 

"a. The total NOT-TO-EXCEED ceiling amount to the Government for full performance 
under this contract is $159,901.21.  

b. The amount presently obligated by the Government with respect to this contract 
is $159,901.21." 

(2) Section F.6, Duration of Contract Period (MAR 1987), is deleted in its entirety and 

substituted with the following in lieu thereof 

"This contract shall commence on 3/13/2001 and will expire on 1/31/2003" 

A summary of obligations for this contract, from date of award through the date of this action, is 
given below: 

Total FY2001 Obligations: $ 80,400.00 

Total FY 2002 Obligations: $79,501.21 

Cumulative Total of NRC Obligations: $159,901.21 

This modification obligates $31,972.05 in FY2002 funds

All other terms and conditions remain the same.



STATEMENT OF WORK 
FOR 

MODIFICATION NO 4 TO CONTRACT NO. NRC-04-01-051 

I. TITLE Sewage Sludge Data Reports Preparation 

I1. BACKGROUND 

In 1994, the General Accounting Office (GAO) recommended that NRC determine the extent to 
which radioactive contamination of sewage sludge and ash is occurring and establish 
acceptable limits for radioactivity in sludge and ash in order to ensure the health and safety of 
treatment workers and the public. NRC collaborated with the Environmental Protection Agency 
(EPA) to conduct a radioanalytical survey of sludge and ash from Publicly Owned Treatment 
Works (POTWs). Early in 1998, questionnaires were mailed to about 600 POTWs. From their 
replies, approximately 300 POTWs were requested to send their sludge samples to one of two 
EPA approved laboratories for analysis NRC contracted with Environmental Health Associates 
(EHA) to maintain and develop a database The laboratories sent the results of the radiological 
analysis to EHA; in addition to this, the NRC obtained NRC and Agreement State licensees' 
names and addresses and provided that information to EHA for inclusion in the database.  

III SCOPE OF WORK 

In connection with the performance of work under this project, information including that of 
proprietary nature was furnished by the POTWs to EHA through their responses to the 
questionnaire and the survey. The identity of the POTWs participating in the survey, the 
information provided by the POTWs in the questionnaires and the results of the radioanalysis of 
the sewage samples from the POTWs are considered privileged and are exempt from public 
inspection or disclosure The use of proprietary information in reports prepared by EHA requires 
protection specified in NRC Management Directive 12.6, "NRC Sensitive Unclassified 
Information Security Program".  

There are four tasks to be performed under this project: 

Task 1: From the database, develop a list of licensees discharging to the collection systems of 
each of the POTWs that participated in the survey. Provide POTWs with list of licensees in their 
service area.  

Task 2: Prepare a report for each POTWs that includes the results of the radioanalysis of their 
samples. The results will be summarized as a function of radionuclide, sample type, POTW 
process(es), licensee type and geographic location. This information is proprietary.  

Task 3. Provide draft licensee lists and data reports to the project manager for review. After 
review and approval of the drafts by the NRC Project Manager, perform Task 4.



Statement of Work

Task 4: Mail the radioanalysis survey report with a transmittal memo from the NRC to the 
POTWs.  

IV. NRC Furnished Materials 

The NRC will furnish copies of the appropriate cover memos transmitting the radioanalysis 
survey report to the POTWs.  

V. REPORTING REQUIREMENTS 

Monthly, the contractor shall submit a brief letter status report which summarizes the work 
completed and the expenditure of NRC funds. This report shall address the following 
categories: (1) staff effort; (2) travel; (3) equipment and supplies; and (4) other costs Each 
report shall include by category: (a) costs of the previous month; (b) cumulative costs and 
uncosted obligations to date; and (c) projections by month for the remainder of the NRC 
obligated funds The first monthly report shall provide the initial projections and subsequent 
reports shall either indicate revised projections or indicate "no change in the cost and uncosted 
expenditure projection." Two copies of this report shall be submitted to the NRC Project 
Manager, Ms. Andrea R. Jones. This report is due on the 20th day of the month following the 
month reported.  

VI. DELIVERABLES AND SCHEDULE 

Products from Tasks 1 and 2 without POTW identifiers are due via e-mail to the NRC Project 
Manager and as needed by the Sewage Sludge Subcommittee the day before its monthly 
meetings.  

VII. MEETINGS AND TRAVEL 

No travel is envisioned If travel is required, it must be pre-approved by the NRC Project 
Manager.  

VIII PERIOD OF PERFORMANCE 

The period of performance is for 4 months from the award date of this modification.  

IX. TECHNICAL DIRECTION 

Technical direction for this modification will be given by Andrea R. Jones, the Project Manager 
She can be reached at 301-415-6231.
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